Change Order

Rosa Alvarez

This change order is made on 2026-10-06 between Test value (the **"Provider"**) and Test value (the **"Client"**). It changes the agreement between them dated 2026-10-06 (the **"Agreement"**). Change order number: 100.

1. What is changing

Test value

1.1

1.2 The reason for the change is: The Client asked for more.

1.3 Work that is not described in this change order remains as described in the Agreement.

2. Cost and time

	BEFORE THIS CHANGE	CHANGE	AFTER THIS CHANGE
Price (US dollars)	100	Test value	100
Finish date	2026-10-06		2026-10-06

2.1 How the extra cost or time was worked out:

Test value

2.2 The extra amount will be invoiced now and is payable on the same terms as the Agreement.

3. Other effects of the change

3.1 The change affects the following parts of the project, apart from price and time:

Test value

3.2 The Provider will update any plans, specifications or schedules that are affected, and will send the updated versions to the Client within five business days of both sides signing.

4. Approval and payment

4.1 The Client confirms that the person signing for it has authority to approve this change and its cost. The Provider will send an invoice for the extra amount as set out above, and the Client will pay it on the payment terms of the Agreement.

4.2 If the Client does not sign within fourteen days of the date of this change order, the offer in it lapses, and the Provider is not obliged to carry out the change or to keep the price and dates shown.

5. Effect on the rest of the Agreement

5.1 Every other term of the Agreement stays the same. This change order is part of the Agreement, and if the two disagree about the subject of this change, this change order applies.

5.2 The Provider will not start work on the change until both sides have signed this change order. Work done before signing at the Client's written request will be paid for at the rates in the Agreement.

5.3 Any later change needs a further written change order signed by both sides.

6. Signing

6.1 This change order may be signed in separate copies and electronically, and each is as effective as a handwritten original.

Signatures

By signing below, each party agrees to this document and confirms that the person signing has the authority to do so.

PROVIDER

Rosa Alvarez

PRINTED NAME

Portland

TITLE OR CAPACITY

Rosa Alvarez

SIGNATURE

October 5, 2026

DATE

CLIENT

Marcus Webb

PRINTED NAME

Portland

TITLE OR CAPACITY

Marcus Webb

SIGNATURE

October 5, 2026

DATE

Certificate of Completion

Document	Change order
Document ID	01a10f5f-7602-7101-ab09-36d958fac262
Status	Completed
Completed	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
Sent by	Brightside 854c20 · dana.854c20@brightside.example

Rosa Alvarez — signer_1

one.854c20@brightside.example

Sent	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
Viewed	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
Agreed to sign electronically	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC · wording version 2026-10-03.1
Signed	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
IP address	79.127.217.66 · 152.233.76.9
Device	Chrome on Mac

Marcus Webb — signer_2

two.854c20@brightside.example

Sent	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
Viewed	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
Agreed to sign electronically	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC · wording version 2026-10-03.1
Signed	October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC
IP address	79.127.217.66
Device	Chrome on Mac

Fingerprint

Content fingerprint (SHA-256)	`72764b081c11968ee27fffffae7e51c0490d98d659f8b4ed3b00aae7cbfff44c`
Original upload (SHA-256)	`2736765f55df543f596d527c26c34dff39d1c5d9a700db6cf59d19a0e560f48b`

The fingerprint is taken from the signed document without this certificate page; the digital seal below covers the whole file.

Timeline

October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — saved
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — saved
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Sent
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Opened (signer_1)
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Agreed to sign electronically (signer_1)
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Signed (signer_1)
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Opened (signer_2)
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Completed
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Agreed to sign electronically (signer_2)
October 5, 2026 at 9:01 PM PDT · October 6, 2026 at 4:01 AM UTC — Signed (signer_2)

The document was sealed with a digital signature when the last party signed, so any later change to it can be detected. Check it at the verification address below.

This certificate records the electronic signing of the document above. The signers agreed to do business electronically, and the document was sealed with a digital signature when the last party signed.



Verify this document
https://sandbox-app-sandbox-605e.up.railway.app/verify/01a10f5f-6b44-7201-a53f-496b5d8ad87b.01a10f5f-7602-7101-ab09-36d958fac262.25e57f1c28b54c6b